

## CEPF Final Project Completion Report

|                                 |  |
|---------------------------------|--|
| <b>Organization Legal Name:</b> | PROFAUNA Indonesia   |
| <b>Project Title:</b>           | Protection of Halmahera Birds through Nature Campaign and Law Enforcement in Indonesia |
| <b>Grant Number:</b>            | 66292  |
| <b>CEPF Region:</b>             | Wallacea   |
| <b>Strategic Direction:</b>     | 1 Address threats to high priority species   |
| <b>Grant Amount:</b>            | \$94,684.00  |
| <b>Project Dates:</b>           | September 01, 2016 - June 30, 2018   |
| <b>Date of Report:</b>          | September 09, 2018   |

### Implementation Partners

List each partner and explain how they were involved in the project

**SKW I BKSDA Ternate (Ternate Nature Conservation Agency):** involved since project planning as our main partner because this agency is the leading authority in conservation. This includes officials from Aketajawe Lolobata National Park

**The press:** we developed good relationship with the press to make sure our efforts are known by the public in North Maluku.

**The Sultanates:** Sultanates in North Maluku that supported PROFAUNA were the sultanates of ternate, tidore, and bacan. Support from traditional leaders is very important because the people respects the sultanates very much, in many cases even more than they do local government. The sultanates took part in the documentary. We would not be able to visit most villages for education if we had not said that we were in partnership with the sultanate of bacan.

### Conservation Impacts

Summarize the overall impact of your project, describing how your project has contributed to the implementation of the CEPF ecosystem profile

**Overall, the project went successfully. We get satisfying results, considering the limited time and resource. We met all short term impacts within projected period, and when the project is finished we can see that there are side outcomes like better partnerships, improved participation from other institutions, etc.**

Planned Long-term Impacts - 3+ years (as stated in the approved proposal)

| Impact Description  | Impact Summary   |
|---|--|
| Poaching rate of the White Cockatoo and Chattering Lory decline by 80% in South Halmahera | tingkat penangkapan Kakatua Putih & Kasturi Ternate menurun sebanyak 74% dalam kurun waktu 1 tahun |

Planned Short-term Impacts - 1 to 3 years (as stated in the approved proposal)

| Impact Description  | Impact Summary   |
|---|--|
| 2. Law enforcement in parrot trade is strengthened through a workshop for 70 law enforcers in North Maluku  | rapat koordinasi dihadiri oleh 36 orang perwakilan dari 21 institusi   |
| 3. 1,000 students in Java have their awareness improved by our education program.   | rerata jumlah peningkatan peserta yang mengalami perubahan positif (jadi lebih peduli dan memahami) setelah mengikuti edukasi tentang perlindungan burung nuri & kakatua adalah 963,5 orang (96,35% dari target yang ditetapkan) |
| 1. 700 local people whose villages visited by PROFAUNA during education program in South Halmahera understand the importance of parrot conservation. This number shall be indicated by the questionnaires distributed before and after each education program | Rerata jumlah peserta yang mengerti tentang pentingnya perlindungan burung nuri & kakatua setelah mengikuti edukasi tentang perlindungan burung nuri & kakatua adalah 684 orang (97,71% dari target yang ditentukan)             |

Describe the success or challenges of the project toward achieving its short-term and long-term impact objectives

**We managed to achieve all the short term impacts, and even get close to 100% on the long term impact. We have seen shift in local people's behaviour, now are more aware and supportive towards parrot conservation, and also improvement in the authorities' response to parrot poaching/smuggling cases. We did encounter some challenges in every program, but nothing major.**

Were there any unexpected impacts (positive or negative)?

**The White Cockatoo & Chattering Lory are finally granted protection in June 2018**

## Project Components and Products/Deliverables

Describe the results from each product/deliverable:

| Component |  | Deliverable |   |   |
|-----------|--|-------------|---|---|
| #         | Description  | #           | Description   | Results for Deliverable   |
| 1         | Investigation on the poaching and trade of the White Cockatoo and Chattering Lory in South Halmahera | 1.1         | Investigation report, containing an updated data on parrot poaching and local trade, as well as a list of agencies working together for parrot conservation in North Maluku   | jumlah tangkapan menurun sebanyak 74% dalam kurun waktu kurang lebih 1 tahun (dari estimasi 3.225 ekor/bulan pada Januari 2017 menjadi 840 ekor/bulan pada Februari 2018)   |
| 2         | Education program for local people in South Halmahera  | 2.1         | Final report on parrot education program (general concept, implementation & result, evaluation, way forward), including supporting materials; survey design, questionnaires, Parrot conservation film, attendance list, minutes, etc. | Program edukasi dilakukan sebanyak 60 kali di 58 desa yang tersebar di 13 kecamatan dan 6 pulau di wilayah Kab. Halmahera Selatan selama Juli 2017-Maret 2018). Total jumlah masyarakat yang terdata mengikuti kegiatan edukasi PROFAUNA sebanyak 871 orang. Rerata jumlah peserta yang mengerti tentang pentingnya perlindungan burung nuri & kakatua setelah mengikuti edukasi tentang perlindungan burung nuri & kakatua adalah 684 orang. |
| 3         | Promote better law enforcement on parrot   | 3.1         | Final report on the workshop for law  | rapat koordinasi (workshop) terlaksana dengan baik dan sukses meskipun tidak dihadiri oleh semua institusi yang diundang. event ini menjadi yang pertama kali diadakan  |

|   |   |     |   |   |
|---|---|-----|---|---|
|   | protection in North Maluku  |     | enforcer (concept & materials, implementation & result, evaluation, way forward) including supporting docs, materials, questionnaires, field data report, way forward, etc.                                   | di maluku utara, di mana para pihak terkait dapat berkumpul dalam 1 forum untuk berdiskusi tentang perlindungan burung paruh bengkok. rapat ini juga telah memperbaiki komunikasi antar lembaga secara signifikan   |
| 3 | Promote better law enforcement on parrot protection in North Maluku | 3.2 | Joint statement by authorities (BKSDA, Polri, etc) on combating illegal wildlife poaching and trade in North Maluku.  | Nota kesepahaman tertulis tidak dapat dihasilkan  |
| 4 | Campaign targeted to buyers in Java                                 | 4.1 | Report on campaign implementation and evaluation, including education materials, campaign materials for the Indonesian Parrot Day (Posters, Stickers, etc.), minimum 20 media coverage, photo documents, etc. | Kampanye Hari Kakatua Indonesia sukses terlaksana dalam 5 event di seluruh Indonesia, terdiri dari 1 kegiatan edukasi (di Sulawesi Utara) dan 4 kegiatan public campaign (di Malang, Makassar, Ternate, dan Palu). Seluruh event mendapat sebanyak 44 pemberitaan di media online dan 4 pemberitaan di media cetak. |

|   |  |     |  |   |
|---|--|-----|--|---|
| 5 | Compliance with CEPF social safeguards | 5.1 | Regular reports on compliance with CEPF safeguard on involuntary restrictions on access to resources | no restriction encountered during the project |
| 6 | Strengthening of Profauna Indonesia    | 6.1 | Completion of baseline and final CEPF CSTT   | CSTT has been completed & submitted           |

Please describe and submit any tools, products, or methodologies that resulted from this project or contributed to the results.

**All deliverables have been submitted through the online system, including campaign materials, questionnaires, methodologies, and documentations.**

## Lessons Learned

Describe any lessons learned during the design and implementation of the project, as well as any related to organizational development and capacity building.

Consider lessons that would inform:

- Project Design Process (*aspects of the project design that contributed to its success/shortcomings*)
- Project Implementation (*aspects of the project execution that contributed to its success/shortcomings*)
- Describe any other lessons learned relevant to the conservation community

**PROFAUNA's staff learned a lot of new information, skill, and tools during the project design and reporting. It was a tough process, which is good because the system demands us to be systematic, precise, and thorough. We did not find much difficulties during project implementation, mostly were external factors such as the nature condition or change within partner institutions. Our long experience in working in the field, particularly in North Maluku, has been a solid ground that enabled us to carry the project to term.**

## Sustainability / Replication

Summarize the success or challenges in ensuring the project will be sustained or replicated, including any unplanned activities that are likely to result in increased sustainability or replicability.

**We believe that conservation effort for parrot protection will thrive in North Maluku because the stakeholders are now starting to realize that parrots are very valuable asset for the region. Law enforcement efforts has improved greatly too. PROFAUNA also brought the idea and information about how parrot survival can contribute to local people's economy, and broaden their understanding on what would happen if parrots go extinct. In addition to the shifting paradigm taking place in North Maluku, there has been a major victory for Indonesian parrots (especially for the species of our focus: White Cockatoo & Chattering Lory) as in June 2018 the government granted protection status for all of Indonesian parrots (except for Blue-rumped Parrot/Psittinus abbott). This will be a strong basis for future law enforcement.**

## **Safeguards**

If not listed as a separate Project Component and described above, summarize the implementation of any required action related to social, environmental, or pest management safeguards

N/A

## **Additional Comments/Recommendations**

Use this space to provide any further comments or recommendations in relation to your project or CEPF

N/A

## **Additional Funding**


Provide details of any additional funding that supported this project and any funding secured for the project, organization, or the region, as a result of CEPF investment

**Total additional funding (US\$)**

*\$2,700.00*

**Type of funding**

*Please provide a breakdown of additional funding (counterpart funding and in-kind) by source, categorizing each contribution into one of the following categories:*

- 
- A *Project Co-Financing (other donors or your organization contribute to the direct costs of this project)*
  - B *Grantee and Partner Leveraging (other donors contribute to your organization or a partner organization as a direct result of successes with this CEPF funded project)*
  - C *Regional/Portfolio Leveraging (other donors make large investments in a region because of CEPF investment or successes related to this project)*

**A. In-kind funding: USD 2,700 (for the 2nd investigation in February 2018)**

### **Information Sharing and CEPF Policy**

CEPF is committed to transparent operations and to helping civil society groups share experiences, lessons learned, and results. Final project completion reports are made available on our Web site, [www.cepf.net](http://www.cepf.net), and publicized in our newsletter and other communications.

1. Please include your full contact details (Name, Organization, Mailing address, Telephone number, E-mail address) below

**Swasti Prawidya Mukti (PROFAUNA Indonesia)/ Jl. Raya Candi II/179 Klaseman, Karangbesuki, Malang 65146 / 0341 570033 / [asti@profauna.net](mailto:asti@profauna.net)**