

CEPF Small Grant Final Project Completion Report

Complete the following report worksheet to provide CEPF with an overall summary of the results of your project. Within the narrative section, responses should be concise, but include sufficient detail to present a clear understanding of the development and progression of this project.

Date of Report (MM/DD/YY)
10/02/2003

Organization Information
Organization Name
Eco-security Task Force / China Council for International Cooperation on Environment and Development
Project Name
Conservation Planning and Revision of a Proposal for World Heritage Nomination for Giant Panda Habitat (Qionglai Mountains)
Project Dates (as stated in the contract agreement)
July 1, 2003- July 31, 2003
Partners
Project Description – Provide a brief description of the project your team implemented.
Dr. John MacKinnon, one of the experts on Giant Panda and its habitat, was hired for preparing the proposal. Prof. Wang Sung went to Sichuan and in the planning and workshop.

Narrative Questions
1. What was the initial objective of this project?
Revising the Proposal for World Heritage Nomination for the Giant Panda Habitat; organizing a conservation planning for the cooperation in the region.
2. Did the objectives of your project change during implementation? If so, please explain why and how.
No.
3. How was your project successful in achieving the expected objectives?
The proposal has been revised and re-drafted with sound scientific basis. A conservation planning workshop was of help for local stakeholders to understand the new proposal and the importance of coordination between sectors.

4. Did your team experience any disappointments or failures during implementation? If so, please explain and comment on how the team addressed these disappointments and/or failures.

No

5. Describe any positive or negative lessons learned from this project that would be useful to share with other organizations interested in implementing a similar project.

Yes, it would be of reference in any further similar proposals in China in terms of WH sites.

6. Describe any follow-up activities related to this project.

It remains to be submitted to the WH Committee for approval probably in the coming year and there will be a complicated process in further coordination among sectors once the proposal is approved.

7. Please provide any additional information to assist CEPF in understanding any other aspects of your completed project.

Please check our website at www.chinabiodiversity.com